COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/29/2005

ESTIMATE SUMMARY 11:01:47
CONTID: C15074 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15074-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.5 DAYS TIME ALLOW: 100 WORK DAYS
FY05 R6 SIGNALS:SH88/177, SH83 PERCENT TIME: 16.50 ORIG TIME ALLOW: 100 WORK DAYS

PROJECT NO: SHE R600-240

FY0S5 R6 SIGNALS: SH88/177 & SH83/Dayton

NAME OF ROAD: 88A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 04/29/2005 DATE TIME STARTED 03/28/2005
250 N. MAIN ST. DATE LET 02/17/2005 DATE WORK BEGAN  03/28/2005
DATE AWARDED 02/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/17/2005 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 03/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 537,850.50 PARTICIPATING $ 60,026.38 $ 60,026.38
AWARD PROJECT AMT:  § 449,882.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 11.16% TOTAL EARNINGS 60,026.38 60,026.38
FUNDS AVAILABLE: $ 477,824.12 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 60,026.38 60,026.38
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,598.29 -1,598.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 58,428.09 58,428.09
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 58,428.09 58,428.09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 58,428.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15074-BID ESTIMATE RUN 04/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0001 11:01:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00195 *REMOVAL OF MEDIAN COVER 445.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0010 202-00200 *REMOVAL OF SIDEWALK 159.000 0.000
SY 0.000 0.00
23.25000 0.000 0.00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 239.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 12.000 0.000
SY 0.000 0.00
55.00000 0.000 0.00
0025 202-00810 REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0030 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
4,100.00000 0.000 0.00
0035 203-01597 *POTHOLING 32.000 0.000
HOUR 27.500 3,712.50
135.00000 27.500 3,712.50
0040 208-00020 SILT FENCE 100.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
965.00000 0.000 0.00
0050 208-00050 STORM DRAIN INLET PROTECTION 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0055 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 0.000 0.00

51.00000 0.000 0.00
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PCN: 15074-BID ESTIMATE RUN 04/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0001 11:01:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00815 RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0065 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 6.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0070 210-00870 RESET COORDINATION UNIT 6.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0075 210-00890 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0080 210-04025 MODIFY STRUCTURE 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0085 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.000 0.000
TON 0.000 0.00
123.50000 0.000 0.00
0090 503-00036 *DRILLED CAISSON (36 INCH) 114.000 0.000
LF 38.000 6,650.00
175.00000 38.000 6,650.00
0095 607-11525 FENCE (PLASTIC) 100.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0100 608-00000 *CONCRETE SIDEWALK 103.000 0.000
sy 0.000 0.00
53.00000 0.000 0.00
0105 608-00010 *CONCRETE CURB RAMP 120.000 0.000
SY 0.000 0.00
123.00000 0.000 0.00
0110 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 80.000 0.000
LF 0.000 0.00

23.00000 0.000 0.00
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PCN: 15074-BID ESTIMATE RUN 04/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0001 11:01:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 210.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0120 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,852.000 0.000
SF 0.000 0.00
6.50000 0.000 0.00
0125 612-00001 DELINEATOR (TYPE I) 18.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0130 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 562.000 0.000
LF 562.000 6,463.00
11.50000 562.000 6,463.00
0135 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 805.000 0.000
LF 686.000 8,575.00
12.50000 686.000 8,575.00
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 745.000 0.000
LF 450.000 3,375.00
7.50000 450.000 3,375.00
0145 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 750.000 0.000
LF 230.000 1,955.00
8.50000 230.000 1,955.00
0150 613-07000 PULL BOX (SPECIAL) 4.000 0.000
EACH 4.000 2,200.00
550.00000 4.000 2,200.00
0155 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
5,500.00000 0.000 0.00
0160 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0165 614-00011 SIGN PANEL (CLASS 1I) 93.000 0.000
SF 0.000 0.00

14.00000 0.000 0.00
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PCN: 15074-BID ESTIMATE RUN 04/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0001 11:01:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-00013 SIGN PANEL (CLASS III) 30.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0175 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 36.000 0.000
SLIPBASE)
LF 0.000 0.00
35.00000 0.000 0.00
0180 614-70000 PROGRAMMABLE TRAFFIC SIGNAL FACE 4.000 0.000
EACH 0.000 0.00
2,180.00000 0.000 0.00
0185 614-70117 PEDESTRIAN SIGNAL FACE (16) 14.000 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0190 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 25.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
0195 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0200 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 5.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
1,050.00000 0.000 0.00
0205 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
20,700.00000 0.000 0.00
0210 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 5.000 0.000
EACH 0.000 0.00
21,000.00000 0.000 0.00
0215 614-84100 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 1.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0220 614-86246 CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 0.000 0.00

17,800.00000 0.000 0.00
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PCN: 15074-BID ESTIMATE RUN 04/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0001 11:01:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-87030 FOUR CHANNEL DETECTOR CARD 3.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 2,010.00
4,020.00000 0.500 2,010.00
0235 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 6,750.00
13,500.00000 0.500 6,750.00
0240 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 615.00
2,460.00000 0.250 615.00
0245 630-00000 *FLAGGING 500.000 0.000
HOUR 37.000 888.00
24.00000 37.000 888.00
0250 630-00003 *UNIFORMED TRAFFIC CONTROL 16.000 0.000
HOUR 0.000 0.00
59.00000 0.000 0.00
0255 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 7.000 150.50
21.50000 7.000 150.50
0260 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 0.000
DAY 14.000 5,740.00
410.00000 14.000 5,740.00
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 0.000
EACH 0.000 0.00
20.50000 0.000 0.00
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 0.000
EACH 4.500 92.25
20.50000 4.500 92.25
0275 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 0.000
EACH 4.000 82.00

20.50000 4.000 82.00
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PCN: 15074-BID ESTIMATE RUN 04/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0001 11:01:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 0.000
SF 30.000 270.00
9.00000 30.000 270.00
0285 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 510.00
510.00000 1.000 510.00
0290 630-80360 *DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 7.500 191.25
25.50000 7.500 191.25
0295 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 37.500 196.88
5.25000 37.500 196.88
0300 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70310 F/A LANDSCAPING RESTORATION 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 528,250.50 $ 50,426.38 S 50,426.38

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0325 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 9,000.00

9,000.00000 1.000 9,000.00
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PCN: 15074-BID ESTIMATE RUN 04/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0001 11:01:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0330 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 9,600.00 $ 9,600.00s 9,600.00
PROJECT TOTAL CURRENT AMT $ 537,850.50 $ 60,026.38 S 60,026.38



